










Tidsplan Farre By

Revideret uge: 29

 Varighed for plan

AKTIVITET	STARTDATO FOR PLAN	VARIGHED FOR PLAN	PROCENTDEL FULDFØRT	TIDSRUM																											
				29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51					
Anlægsvej (ca. 500 m.)	4	17	100%																												
Bakkevænget (ca. 360 m.)	8	8	100%																												
Bakkevej (ca 250 m.)	14	6	100%																												
Sommerferie	29	3	33%																												
Tværgade ca. 70 m.	32	4	0%																												
Grønnegade ca. 290 m.	32	4	10%																												
Bækvej ca. 140 m.	36	4	0%																												
Nøddevænget ca. 240 m.	32	5	0%																												
Smedevej ca. 290 m.	34	5	0%																												
Fyrrevænget (ca. 90 m.)	38	4	0%																												
Granvænget (ca. 70 m.)	39	4	0%																												
Skovvænget (ca. 110 m.)	40	4	0%																												
Ågade (ca. 75 m.)	37	4	0%	